COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 24/ 2021

ESTI MATE SUMVARY 09: 23: 05
CONTI D C22859 ESTI MATE NO. 0002 PROG SPEC YR: 2005
PCN: 22859- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 21.0 DAYS TI ME ALLOW 93 WORK DAYS
US 50 & SH 291, SALI DA PERCENT TIME:  22.58 ORI G TI ME ALLOW 75 WORK DAYS
PROJECT NO. C2911- 003
R5 ADA, SALI DA
NAMVE OF ROAD:
PROJECT COUNTI ES: CHAFFEE
CONTRACTOR:
Western Gravel Constructors, LLC PAY PERI OD ENDI NG 05/ 15/ 2021 DATE TI ME STARTED 03/29/2021
3001 N Townsend Ave DATE LET 01/ 14/ 2021 DATE WORK BEGAN
DATE AWARDED 01727/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/19/2021 DATE ACCEPTED
Mont r ose CO 81401 (214) 708- 5524 DATE NOTI CE TO PROCEED 03/29/2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 1,172, 062.72 PARTI Cl PATI NG $ 33, 500. 00 $ 0.00
AWARD PRQJECT AMI:  $  1,127,477.00 NON- PARTI Cl PATI NG 293, 208. 75 75, 037. 59
PERCENT COMPLETE: 27.87% TOTAL EARNI NGS 326, 708. 75 75, 037. 59
FUNDS AVAI LABLE: $ 845, 353. 97 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 326, 708. 75 75, 037.59
TOTAL CLAI VS $ 0.00 RETAI NAGE -8,041.10 -1,950. 17
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 318, 667. 65 73,087. 42
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
ANMOUNT DUE 318, 667. 65 73,087. 42
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 73,087.42

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22859-BI D ESTI MATE RUN 05/ 24/ 2021
PRQJECT: C2911- 003 ESTI MATE NO 0002 09: 23: 05
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY (CDOT ADA)

0005 202-00015 Rernoval of Headwal | 2.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0010 202-00019 Renoval of Inlet 2.000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0015 202-00200 Renoval of Sidewal k 448. 000 148. 290
Sy 88. 590 2,214.75
25. 00000 236. 880 5,922.00
0020 202-00201 Renoval of Curb 21. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0025 202-00202 Renoval of Gutter 152. 000 32. 000
LF 51. 000 765. 00
15. 00000 83. 000 1, 245. 00
0030 202-00203 Renoval of Curb and Gutter 646. 000 297.920
LF 79. 800 1, 197. 00
15. 00000 377.720 5, 665. 80
0035 202- 00206 Renoval of Concrete Curb Ranp 150. 000 22.030
Sy 10. 000 200. 00
20. 00000 32.030 640. 60
0040 202-00210 Renoval of Concrete Pavenent 35. 000 0. 000
SY 3.550 71.00
20. 00000 3.550 71.00
0045 202-00220 Renoval of Asphalt Mat 694. 000 100. 890
Sy 99. 710 1, 495. 65
15. 00000 200. 600 3, 009. 00
0050 202-00810 Renoval of Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0055 202-04001 Pl ug Cul vert 2.000 0. 000
EACH 0. 000 0. 00

750. 00000 0. 000 0. 00



CONTI D: C22859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22859-BI D ESTI MATE RUN 05/ 24/ 2021
PRQJECT: C2911- 003 ESTI MATE NO 0002 09: 23: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY (CDOT ADA)

0060 203-00010 Uncl assified Excavation (Conplete In Place) 172. 000 43. 000
cy 0. 000 0. 00
25. 00000 43. 000 1, 075. 00
0065 203-01500 Bl adi ng 10. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0070 203-01510  Backhoe 10. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0075 203-01594 Conbi nati on Loader 10. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0080 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0085 203-02330 Laborer 10. 000 4. 000
HOUR 0. 000 0. 00
35. 00000 4.000 140. 00
0090 208-00002 *Erosion Log Type 1 (12 Inch) 400. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0095 208- 00035 *Aggr egat e Bag 500. 000 86. 000
LF 32.000 352. 00
11. 00000 118. 000 1,298.00
0100 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0105 208-00056 *StormDrain Inlet Protection (Type I11) 4.000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0. 00
0110 208-00103 Renoval and Disposal of Sedinent (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00

35. 00000 0. 000 0. 00



CONTI D: C22859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22859-BI D ESTI MATE RUN 05/ 24/ 2021
PRQJECT: C2911- 003 ESTI MATE NO 0002 09: 23: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY (CDOT ADA)

0115 208-00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0120 208-00106 Sweepi ng (Sedi ment Renoval ) 10. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0.00
0125 208-00107 Renoval of Trash 5. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0130 210-00810 Reset Ground Sign 12. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0135 210-04020 Modify Inlet 1. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0140 210-04050 Adj ust Val ve Box 4.000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0145 211-00116 2 Inch Drilled Hole 2. 000 0. 000
LF 0. 000 0. 00
350. 00000 0. 000 0. 00
0150 212-00006 *Seedi ng (Native) 0.010 0. 000
ACRE 0. 000 0. 00
9, 000. 00000 0. 000 0.00
0155 212-00032  *Soil Conditioning 0.010 0. 000
ACRE 0. 000 0. 00
9, 000. 00000 0. 000 0. 00
0160 213-00003 *Mil ching (Weed Free) 0.010 0. 000
ACRE 0. 000 0. 00
9, 000. 00000 0. 000 0. 00
0165 213-00061  *Mulch Tackifier 2.000 0. 000
LB 0. 000 0. 00

125. 00000 0. 000 0. 00



CONTI D: C22859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22859-BI D ESTI MATE RUN 05/ 24/ 2021
PRQJECT: C2911- 003 ESTI MATE NO 0002 09: 23: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY (CDOT ADA)

0170 240- 00000 *Wldlife Biologist 4. 000 1.250
HOUR 0. 000 0. 00
75. 00000 1.250 93.75
0175 250-00010  *Environnmental Health and Safety Managenent 1. 000 1. 000
LS 0. 000 0. 00
5, 200. 00000 1.000 5, 200. 00
0180 250-00050 *Moni toring Technici an 8. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0185 250-00120 *Material Sanpling and Delivery 2.000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0190 250- 00200 Material Handling (Stockpile) 2.000 0. 000
cY 0. 000 0.00
345. 00000 0. 000 0. 00
0195 250-00210 *Solid Waste Disposal 2.000 0. 000
cY 0. 000 0. 00
345. 00000 0. 000 0. 00
0200 304-06000  Aggregate Base Course (C ass 6) 281. 000 0. 000
TON 0. 000 0. 00
25. 00000 0. 000 0. 00
0205 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 156. 000 0. 000
TON 0. 000 0. 00
180. 00000 0. 000 0. 00
0210 412-00800 Concrete Pavement (8 Inch) 15. 000 8. 470
Sy 0. 000 0. 00
150. 00000 8. 470 1, 270. 50
0215 412-00801 Concrete Pavenent (8 Inch) (Special) (Colored) 21. 000 0. 000
SY 0. 000 0. 00
250. 00000 0. 000 0. 00
0220 607-11525 *Fence (Plastic) 500. 000 180. 000
LF 0. 000 0.00

2.00000 180. 000 360. 00



CONTI D: C22859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22859-BI D ESTI MATE RUN 05/ 24/ 2021
PRQJECT: C2911- 003 ESTI MATE NO 0002 09: 23: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY (CDOT ADA)

0225 608-00000 Concrete Sidewal k 301. 000 92. 270
Sy 0. 000 0.00
72.00000 92. 270 6, 643. 44
0230 608-00006 Concrete Sidewal k (6 Inch) 26. 290 26. 290
sy 0. 000 0. 00
90. 00000 26. 290 2, 366. 10
0235 608-00010 Concrete Curb Ranp 626. 000 143.910
Sy 0. 000 0.00
161. 00000 143.910 23,169. 51
0240 608-00350 Concrete Sidewal k (Col ored) 4.000 0. 000
sy 0. 000 0. 00
94. 00000 0. 000 0.00
0245 609-20010 Curb Type 2 (Section B) 81. 000 0. 000
LF 0. 000 0.00
37.00000 0. 000 0. 00
0250 609-21020 Curb and CGutter Type 2 (Section I1-B) 394. 000 214.790
LF 0. 000 0. 00
39. 00000 214.790 8,376.81
0255 609-24004 CGutter Type 2 (4 Foot) 58. 000 0. 000
LF 0. 000 0.00
40. 00000 0. 000 0. 00
0260 609-24006 Gutter Type 2 (6 Foot) 41. 000 32. 000
LF 0. 000 0. 00
55. 00000 32.000 1, 760. 00
0265 609-71000 Curb (Special) (Concrete Step) 8. 000 0. 000
LF 0. 000 0.00
60. 00000 0. 000 0. 00
0270 625-00000 *Construction Surveying 0. 500 0.125
LS 0.125 3,489.50
27,916. 00000 0. 250 6, 979. 00
0275 626-00000  Mbbilization 0. 500 0. 160
LS 0.033 5, 016. 00

152, 000. 00000 0.193 29, 336. 00



CONTI D: C22859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 22859- BI D ESTI MATE RUN 05/ 24/ 2021
PRQIECT C2911- 003 ESTI MATE NO 0002 09: 23: 05
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY ( CDOT ADA)
0280 626-01114  *Public Information Managenent (Tier V) 60. 000 21. 000
DAY 10. 500 1,102. 50
105. 00000 31. 500 3,307.50
0285 627-30410 *Preforned Thernopl astic Pavement Marking (Xwal k- St op 1, 056. 000 0. 000
Li ne
) SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0290 630- 00000 *Fl aggi ng 1, 250. 000 1.000
HOUR 0. 000 0. 00
20. 00000 1. 000 20. 00
0295 630- 00007 *Traffic Control Inspection 17.000 7.500
DAY 8. 000 1, 600. 00
200. 00000 15. 500 3, 100. 00
0300 630-00012 *Traffic Control Managenent 38. 000 8. 500
DAY 2.500 2,642.50
1, 057. 00000 11. 000 11, 627. 00
0305 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 1.500
EACH 0. 000 0. 00
30. 00000 1.500 45. 00
0310 630-80340 *Pedestrian Barricade (ADA) 200. 000 0. 000
LF 39. 000 390. 00
10. 00000 39. 000 390. 00
0315 630-80341 *Construction Traffic Sign (Panel Size A) 36. 000 5. 500
EACH 2.000 54. 00
27.00000 7.500 202. 50
0320 630-80342 *Construction Traffic Sign (Panel Size B) 19. 000 8. 500
EACH 1.000 35. 00
35. 00000 9. 500 332.50
0325 630-80359 *Portabl e Message Sign Panel 216. 000 51. 000
DAY 31. 500 1, 039. 50
33. 00000 82. 500 2,722.50
0330 630-80360  *Drum Channel i zi ng Device 31.000 13. 000
EACH 2.500 40. 00
16. 00000 15. 500 248. 00



CONTI D: C22859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22859-BI D ESTI MATE RUN 05/ 24/ 2021
PRQJECT: C2911- 003 ESTI MATE NO 0002 09: 23: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY (CDOT ADA)

0335 630-80363  *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 2. 000
EACH 0.500 15. 00
30. 00000 2.500 75.00
0340 630-80380 *Traffic Cone 30. 000 15. 000
EACH 0. 000 0. 00
7.00000 15. 000 105. 00
0345 700-70010 F/ A Mnor Contract Revisions 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70111 Project First Program 250. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700- 70310 F/ A Landscapi ng 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70380 F/ A Erosion Control 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 490, 658.10 $ 21,719.40% 129,296.51
CAT NO0201 ROADWAY (Salida Phase 4)

0271 625-00001 Const Surveying (Hour) CMO #3 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0272 900- 00006 Added Item (Dol lar)/ CMO #3 Ext ended Over head 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0365 202- 00200 Renoval of Sidewal k 343. 220 214. 000
5% 129. 220 3, 230. 50
25. 00000 343. 220 8, 580. 50
0370 202-00203 Renoval of Curb and Gutter 743. 000 86. 500
LF 74.000 1, 110. 00

15. 00000 160. 500 2,407.50



CONTI D: C22859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22859-BI D ESTI MATE RUN 05/ 24/ 2021
PRQJECT: C2911- 003 ESTI MATE NO 0002 09: 23: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY (Salida Phase 4)

0375 202-00220 Renoval of Asphalt Mat 2,384.000 246. 330
Sy 34.930 523.95
15. 00000 281. 260 4,218. 90
0380 203-00010  Uncl assified Excavation (Conplete In Place) 208. 000 104. 000
cY 0. 000 0. 00
25. 00000 104. 000 2, 600. 00
0385 203-01500 Bl ading 10. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0390 203-01510 Backhoe 10. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0395 203-01594 Conbi nati on Loader 10. 000 7.000
HOUR 0. 000 0. 00
50. 00000 7.000 350. 00
0400 203-01597 Pot hol i ng 20. 000 11. 000
HOUR 0. 000 0. 00
50. 00000 11. 000 550. 00
0405 203-02330 Laborer 33.000 33. 000
HOUR 0. 000 0. 00
35. 00000 33. 000 1, 155. 00
0410 208-00002 *Erosi on Log Type 1 (12 Inch) 100. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0.00
0415 208-00020 *Silt Fence 43.000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0420 208- 00035 *Aggr egat e Bag 220. 000 220. 000
LF 0. 000 0. 00
11. 00000 220. 000 2,420.00
0425 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 1. 000
EACH 0. 000 0. 00

2,500. 00000 1. 000 2,500. 00



CONTI D: C22859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22859-BI D ESTI MATE RUN 05/ 24/ 2021
PRQJECT: C2911- 003 ESTI MATE NO 0002 09: 23: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY (Salida Phase 4)

0430 208-00051 *StormDrain Inlet Protection (Type I) 48. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0435 208- 00070 *Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0.00
0440 208-00103 Renoval and Disposal of Sedinent (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0445 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0450 208-00106  Sweeping (Sedi nent Renoval) 10. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0455 208-00107 Renoval of Trash 5. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0460 210-00810 Reset Ground Sign 11. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0461 210-04020 Modi fy Inlet CMO #3 0. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0.00
0465 210-04010  Adjust Manhol e 2. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0470 210-04050 Adj ust Val ve Box 3. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0475 240-00000 *WIldlife Biologist 7.000 1. 250
HOUR 0. 000 0. 00

75. 00000 1. 250 93. 75



CONTI D: C22859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22859-BI D ESTI MATE RUN 05/ 24/ 2021
PRQJECT: C2911- 003 ESTI MATE NO 0002 09: 23: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY (Salida Phase 4)

0480 304-06000  Aggregate Base Course (C ass 6) 1, 615. 000 162. 975
TON 29.720 743. 00
25. 00000 192. 695 4,817. 38
0485 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 157. 000 0. 000
TON 0. 000 0. 00
180. 00000 0. 000 0. 00
0490 412-00600 Concrete Pavenent (6 |nch) 751. 000 260. 330
Sy 0. 000 0. 00
127. 00000 260. 330 33,061.91
0495 607-11525 *Fence (Pl astic) 800. 000 800. 000
LF 0. 000 0. 00
2.00000 800. 000 1, 600. 00
0500 608-00000 Concrete Sidewal k 1, 041. 000 0. 000
SY 446. 670 32, 160. 24
72.00000 446. 670 32, 160. 24
0501 608-00010 Conc Curb Ranp CMO #3 0. 000 0. 000
SY 0. 000 0. 00
161. 00000 0. 000 0. 00
0505 609-21020 Curb and CGutter Type 2 (Section |l-B) 810. 000 86. 500
LF 0. 000 0. 00
39. 00000 86. 500 3,373.50
0510 609-24004 Cutter Type 2 (4 Foot) 35. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0515 610-00024 Medi an Cover Material (4 Inch Patterned Concrete) 6, 048. 000 0. 000
SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0520 613-01200 2 Inch Electrical Conduit (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0521 613-01202 Inst 2 In Elec Cond (P) CMO #2 - 2-Inch Conduit 2,077.000 563. 500

Install Onl
( y) LF 0. 000 0.00

9. 56000 563. 500 5, 387. 06
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PCN: 22859-BI D ESTI MATE RUN 05/ 24/ 2021
PRQJECT: C2911- 003 ESTI MATE NO 0002 09: 23: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY (Salida Phase 4)

0525 625-00000 *Construction Surveying 0. 500 0.125
LS 0.125 3,489.50
27,916. 00000 0. 250 6, 979. 00
0530 626- 00000 *Mobi | i zati on 0. 500 0. 160
LS 0. 033 5, 016. 00
152, 000. 00000 0.193 29, 336. 00
0535 626-01114  *Public Information Managenent (Tier |V) 60. 000 21. 000
DAY 10. 500 1,102. 50
105. 00000 31. 500 3,307.50
0540 627-30410 *Preforned Thernopl astic Pavenment Marking (Xwal k- St op 472. 000 0. 000
Li ne
) SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0545 630- 00000 *Fl aggi ng 1, 250. 000 7.000
HOUR 26. 500 530. 00
20. 00000 33. 500 670. 00
0550 630- 00007 *Traffic Control Inspection 17.000 7.000
DAY 8. 000 1, 600. 00
200. 00000 15. 000 3, 000. 00
0555 630-00012 *Traffic Control Managenent 37.000 8. 500
DAY 2.500 2,642.50
1, 057. 00000 11. 000 11, 627. 00
0560 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 1.500
EACH 0. 000 0. 00
30. 00000 1.500 45. 00
0565 630-80341 *Construction Traffic Sign (Panel Size A 35. 000 5. 500
EACH 1.500 40. 50
27.00000 7.000 189. 00
0570 630-80342 *Construction Traffic Sign (Panel Size B) 19. 000 8. 500
EACH 1. 000 35.00
35. 00000 9. 500 332.50
0575 630-80359  *Portabl e Message Sign Panel 108. 000 51.000
DAY 31. 500 1, 039. 50

33. 00000 82.500 2,722.50
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PCN: 22859-BI D ESTI MATE RUN 05/ 24/ 2021
PRQJECT: C2911- 003 ESTI MATE NO 0002 09: 23: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY (Salida Phase 4)

0580 630-80360  *Drum Channel i zi ng Device 31.000 13. 000
EACH 2.500 40. 00
16. 00000 15. 500 248. 00
0585 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 2.000
EACH 0. 500 15. 00
30. 00000 2.500 75. 00
0590 630-80380 *Traffic Cone 30. 000 15. 000
EACH 0. 000 0.00
7.00000 15. 000 105. 00
0595 700- 70010 F/ A M nor Contract Revisions 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0600 700-70111  Project First Program 250. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0605 700-70310 F/ A Landscapi ng 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0610 700- 70380 F/ A Erosion Control 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0201 CURRENT AMI $  647,904.62 $ 53,318.19% 163,912.24
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0615 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0620 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
CAT 0400 CURRENT AMT $ 33,500.00 % 0.00$ 33, 500. 00

PRQJECT TOTAL CURRENT AMI $ 1,172,062.72$% 75,037.59%  326,708.75



